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Accomplishments / Milestones 

•	 COTS Cargo 

–	 1st and 2nd quarter augmentation milestones negotiated, signed, and 

completed by Orbital and SpaceX. 3rd and 4th quarter milestones in 

work 

–	 March 22: Ribbon cutting for Wallops Horizontal Integration Facility 

–	 March 29: SpaceX Demo 2 and 3 combination briefing to NASA HQ 

•	 CCDev 1 Projects 

–	 All CCDev 1 Space Act Agreements complete 

•	 CCDev 2 Projects 

–	 April 18: Awarded four (4) new Space Act Agreements 

•	 Commercial Crew Program 

– March 22: Space Suit Requirement Technical Interchange Meeting 

– April 5: Commercial Crew Program Office officially established at KSC 

– Commercial Crew Program Office will manage the CCDev 2 Projects 
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COTS  Cargo Accomplishments 

  Launch Pad Construction 

AJ 26 Engine Test Firing 

SpaceX Flight Images 
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CCDev 1 Accomplishments 

 SNC Motor Firing 

   Blue Origin Composite Crew Pressure Vessel 

 

  

 

Manufacturing of key 

components of the 

Engineering Development 

Unit 

Boeing Air Bag Test Article 

ULA Emergency Detection System Prototype and 

Test Bed 
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Commercial Crew  Structure and Timelines 

CY 2010 Title Purpose 

Develop and demonstrate 

CY 2011 CY 2012 

technologies that enable CCDev 
February commercial human spaceflight April 

Awards Agreements 
capabilities. Complete 

Mature the design and 

development of elements of the CCDev Round 2 
system, such as launch vehicles October April May 

Announcement 
and spacecraft. 

for Proposals 
Awards Agreements 

Complete 

Mature the design for the 

CCDev Round 3 integrated end-to-end 

commercial crew systems. June September May 

Advance Planning Announcement for Awards 

Team Established Proposals 

5 



 

 

 

   

  

  

 

   

  

CCDev 2 Announcement  Overview 

•	 The goals of CCDev 2 investments are to: 

–	 advance orbital commercial crew transportation system (CTS) concepts 

–	 enable significant progress on maturing the design and development of 

elements of the system, such as launch vehicles and spacecraft, while 

ensuring crew and passenger safety, 

–	 with the overall objective of accelerating the availability of U.S. CTS 

capabilities.
 

•	 New competition open to all U.S. commercial providers. 

•	 Proposals included NASA investment needed and company 

contribution. 

•	 Awards are for Space Act Agreements, featuring pay-for-performance 

milestones from April 2011 to May 2012. 
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CCDev 2 Evaluation  Summary 

•	 The Announcement for Proposals was released on October 25, 2010 

and proposals were due on December 13, 2010. 

•	 22 proposals were received requesting a total of $1billion from NASA. 

–	 Proposals included spacecrafts, launch vehicles, sub-systems, and trade-

studies 

•	 NASA rigorously followed the Evaluation Plan published in the 

Announcement for Proposals. 

•	 After an initial evaluation, NASA held due diligence meetings with 

eight participants whose proposals were most favorably evaluated. 

7 



   

 

  

 

    

 

  

  

Selection Process  and Results 

•	 Four companies were selected for award: 

–	 Blue Origin: $22M 

–	 Boeing: $92.3M 

–	 Sierra Nevada: $80M 

–	 SpaceX:  $75M Total = $269.3M 

•	 Within the selected concepts, there is diversity in spacecraft 

approaches (two capsules, a lifting body, and a biconic shape 

spacecraft) and in the launch vehicles they propose to use. 

•	 All proposals showed an understanding of the importance of safety 

and a commitment to safe spaceflight. 

•	 NASA believes this portfolio of concepts best meet the goals of 

CCDev 2 within the available funding.  It will significantly mature the 

design and development of system elements and accelerate the 

availability of commercial crew transportation system capabilities. 
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Blue  Origin CCDev2  Project 

System Description: Crew  transportation system 
comprised of a reusable biconic Space Vehicle 
launched first on an Atlas  V launch vehicle and 
then on Blue Origin’s own Reusable Booster 
System. 

CCDev2 Content:  Mature Space Vehicle design 
through System Requirements  Review, mature the 
Pusher Escape System, and  accelerate engine 
development for Reusable Booster System. 

CCDev2 Milestones  (partial): 

• Space Vehicle Mission Concept Review 

• Space Vehicle System Requirements Review 

• Pusher Escape Ground Firing 

• Pusher Escape Pad Escape Test 

• Reusable Booster System Engine Thrust 
Chamber Assembly Test 

NASA investment: $22M 
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Boeing  CCDev2  Project 

System Description: Commercial crew transportation 

system comprises the reusable CST-100 spacecraft, 

launch services, and ground systems. CST-100 is 

compatible with multiple launch vehicles and is reusable 

for up to ten missions. 

CCDev2 Content: Mature CST-100 design through 
Preliminary Design Review & perform development tests. 

CCDev2 Milestones (partial): 

• Phase 0 Safety Review 

• Launch Abort Engine Fabrication & Hot Fire Test Demo 

• Landing Air Bag Drop Demonstration #1 

• Phase 1 Wind Tunnel Tests 

• Parachute Drop Tests Demonstration 

• Launch Vehicle Emergency Detection System/Avionics 
System Integration Facility Interface Simulation Test 

• Preliminary Design Review 

NASA investment: $92.3M 
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SNC CCDev2 Project 

System Description: Dream Chaser is a 
reusable, piloted lifting body, derived from 
NASA HL-20 launched on an Atlas V. 

CCDev2 Content: Mature Dream Chaser 
design through a Preliminary Design Review 
with some subsystems to Critical Design 
Review, and conduct significant hardware 
testing. 

CCDev 2 Milestones (partial): 

• System Requirements Review 

• Canted Airfoil Fin Selection 

• Cockpit Based Flight Simulator 

• Vehicle Avionics Integration Laboratory 

• System Definition Review 

• Flight Control Integration Laboratory 

• Engineering Test Article Structure Delivery 

• Separation System Test 

• Preliminary Design Review 

11NASA investment: $80M 

SNC has assembled a world-class team 



  

   
 

  

  

 

 

  

 
 

  

 

SpaceX CCDev2  Project 

System Description: The crew transportation system is 
based on the existing Falcon 9 launch vehicle and 
Dragon spacecraft which have been designed since 
inception for crew carriage with relatively minimal 
modification. Both the longest-lead and most safety-
critical system is the Launch Abort System. 

CCDev2 Content: Mature the flight-proven Falcon 9 / 
Dragon transportation system focusing on developing an 
integrated, side-mounted Launch abort System. 

CCDev2 Milestones (partial): 

• Launch Abort System (LAS) Propulsion Conceptual 
Design Review 

• LAS Propulsion Component Preliminary Design 
Review 

• Crew Accommodation Concept Prototype and In-Situ 
Trials (2) 

• LAS propulsion component initial test cycle 

• Concept Baseline Review 
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Conclusion 

•	 A successful Commercial Crew Program will: 

–	 Transform human spaceflight for future generations 

–	 Result in safe, reliable, cost effective crew transportation to LEO and 

for the ISS 

–	 Reduce NASA’s reliance on foreign systems 

–	 Free NASA’s limited resources for beyond-LEO exploration 
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